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Subject: SBIRS High DoD Serial Number:
- . . FY 02-
Appropriation Title: Research, Development, Test, and Evaluation, Air Force, 09 PA
. . . >
02/03, and Missile Procurement, Air Force, 02/04 Includes Transfer?
Yes
Component Serial Number: N (Ameounts in Thousands of Dollars)
FY 02-05 PA Program Base Reflecting Program Previously Reprogramming Action Revised Program
Congressional Action Approved by Sec Def
Line Item Quantity Anount Quantity Amount Quantity Amount Quantity Aruount
a b c d e f e h i

This action is submitted for prior approval because it uses general transfer authority, pursuant to section 8005
of Public Law 107-117, the DoD Appropriations Act. 2002; and section 1001 of Public Law 107-107, the
National Defense Authorization Act for FY 2002, This action reprograms funds for the Space Based Infrared
System (SBIRS) High Program. It reprograms funding in support of a higher priority item, based on
unforeseen military requirements, thun that for which the funds were originally appropriated. This action
meets all administrative and legal requirements of the Congress. This action also involves a congressional
special interest item.

FY 2002 REPROGRAMMING INCREASES: +88,300
Research Development Test, and Evaluation, Air Force, 02/03 +88.300

Budget Activity 5: Engineering and Manufacturing Development
PE 060444 1F Spaced Based IR Sys (SBIRS) High EMD
445229 445,229 +88,300 533,529

Explanation: These funds are required to address critical program shortfalls in FY 2002. Notification was
provided to the Congress on December 21, 2001, that the SBIRS High program had a Program Acquisition
Unit Cost breach (Nunn-MeCurdy breach) in accordance with 10 USC 2433, SBIRS High is the
replacement for Defense Support Program (DSP). It will fulfill the nation’s security needs in missile
warning, missile detense, technical intelligence, and battle space characterization. SBIRS High is
developing geosynchronous earth orbit (GEO) satellites, and sensors to be placed in highly elliptical orbit
(HEO), and consolidating the DSP ground control stations. The requested funds are needed to keep the first
HEO payload delivery on schedule (February 2003). The required funds will also maintain current
contractor workforce at current levels (~1400 personnel), thus preventing a reduction of contractor staff and
a slowing of SBIRS ground development.

FY 2002 REPROGRAMMING DECREASE: -88.300
Missile Procurement, Air Force, 02/04 -88,300

Budget Activity 5. Other Support - Space Programs
PE 0305953F Evolved Expendable Launch Vehicle — Space
1 98,007 1 8,300 -1 -88,300 0 0

Explanation: Funds are available due to a decision to delay the launch of Wideband Gapfiller Satellite
(WGS)-1, by 7 months, from March 2004 to October 2004,

Approved (Signatur ate)
L A t MaY 7k
S 4 .

N
DD 1415-1 UNCIASSIFIED




